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Scope of Work

RETI's work will be organized into three phases:

Phase 1 — Identification and ranking of CREZs

Phase 2 — Refinement of CREZ analysis for priority zones and

development of statewide conceptual transmission plan

Phase 3 — Detailed transmission planning for CREZs identified to

be developed
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Scope of Work

Phase 1 — Identification and ranking of CREZs

Assessment of developable renewable resources in CA and
neighboring states

Identification of Competitive Renewable Energy Zones (CREZs) with
potential for cost-effective renewable development

Creation of short-list of top-priority CREZs
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Scope of Work

Phase 2 — Refinement of CREZ analysis and

development of statewide conceptual transmission

plan

Expand and refine the analysis of priority CREZs, including
siting constraints

ldentify potential environmental, jurisdictional, and
technological show-stopping issues for transmission and
generation siting

Prepare development resource mix scenarios and model
capacity expansion

Develop conceptual transmission plans for each CREZ in
coordination with the California ISO and publicly-owned
utilities;

Begin examination of cost effectiveness of CREZ development
relative to non-renewable/non-wire resources
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Scope of Work

Phase 3 — Detailed transmission planning for CREZs

Identified to be developed

o Perform exhaustive analyses of highest priority CREZ,
Including generation and transmission scenarios and siting
alternatives

o Identify the transmission project sponsor(s) for each CREZ

« Prepare transmission plan(s) of service through existing
California ISO and POU transmission planning processes

o Achieve stakeholder consensus on the need for each
transmission project, including a determination of need by the
California ISO, POU or other relevant planning authority
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Schedule for Phases

Phase 1 — 8 months

* 6 months to complete initial assessment of renewable resource
base case (2008 — 2020 timeframe)

. 2 additional months for stakeholder validation of base case
methodology and inputs

Phase 2 — 8 months from completion of Phase 1

Phase 3 - TBD
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RETI Phase 1 — Detalls




Resource Assessment

Review existing literature/reports, compile data on
resource potential

Work with stakeholders to validate resources and
identify developable potential

o Estimate busbar electricity costs today and into future
o Define production profiles

o ldentify permitting/land use barriers

Estimate high-level transmission costs
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CREZ Identification and
Ranking

Rank developable resources by development
timeframe and cost

Develop consistent criteria for describing and ranking
CREZs

Aggregate resources into CREZs by geography and by
development timeframe

Rank CREZs by cost effectiveness

Create short-list of top-priority CREZs
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Stakeholder Participation

Stakeholder participation in Phase 1 is crucial:
« Inclusion of accurate, agreed-upon data inputs

o Development of accurate cost forecasts
« lIdentification of environmental and other siting constraints

« Creation of consistent methodology for describing and ranking
CREZs

o Mitigation of concerns up-front to facilitate later project permitting

SSC members provide feedback and input, relay
concerns of PSG members
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